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CCR No. 96-0430 Logged Date 4/25/96 Rev. Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Rel B Change Class I

Title (description) EP7 Hardware/Software Requirements for Development

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

CCR No. 95-0082
CCR No. 96-0361

RTM Change |:| Start New Baseline

Problem

The previous version of this CCR identified HW and SW needs for the three phases of EP7 (deployment, Integration &Test (1&T),
production). CCR No. 96-361A identifies the HW and SW resources needed for EP7 I&T anb Production. This CCR identifies the
HW and SW resources needed for EP7 Development.

Proposed Solution
See attached sheets.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO [] FOs [ ] M&O [ ]

QA [] Rel. A [] Rel. B Rel. IR1 [] MRS [] SMO []  Subconts []
Other
Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Immediate

Additional LOC Man-Months

Materials

Originator Paula Linville

Signature Date




Office Office Manager

Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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